

# EnvEdu-OERs project contractual changes and reporting

Camelia DRAGHICI

Transilvania University of Brasov

# Contracts and contractual changes

## Contracts and agreements

- Contract between the Project Operator and Project Promotor (UNITBV) – Romanian versions only
- Agreements between UNITBV and the partners – English versions

## Contractual changes:

- Change for project timeline, extension to 30 months
  - AA1\_19-COP-0038
- Change for TPM2 + C1 and ME1 dates
  - 19-COP-0038 AA2

# Timeline of activities – granted for 2 years

	M 1	M 2	M 3	M 4	M 5	M 6	M 7	M 8	M 9	M 10	M 11	M 12	M 13	M 14	M 15	M 16	M 17	M 18	M 19	M 20	M 21	M 22	M 23	M 24		
Project activity*	nov 20	dec 20	ian 21	feb 21	mar 21	apr 21	may 21	jun 21	jul 21	aug 21	sept 21	oct 21	nov 21	dec 21	ian 22	feb 22	mar 22	apr 22	may 22	jun 22	jul 22	aug 22	sept 22	oct 22		
A1 (UNITBV)																										
A2 (RU)																										
A3 (TUIASI)																										
A4 (BUES)																										
TPM1 (UNITBV)																										
TPM2 (RU)																										
TPM3 (BUES)																										
O1 (teaching modules)																										
O2 (conference papers)																										
O3 (learning platform)																										
O4 (policy recommendations)																										
M1 (TUIASI)																										
M2 (UNITBV)																										
C1 (RU)																										
C2 (BUES)																										

A	project management and implementation activities
TPM	transnational project meetings
O	intellectual outputs/ activities
M	multiplier events
C	learning/ teaching/ training activities (workshops)

# Contractual changes – from 2 to 2,5 years

PROJECT TIMETABLE

	MONTHS	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24	M25	M26	M27	M28	M29	M30	
		nov 20	dec 20	ian 21	feb 21	mar 21	apr 21	may 21	jun 21	jul 21	aug 21	sept 21	oct 21	nov 21	dec 21	ian 22	feb 22	mar 22	apr 22	may 22	jun 22	jul 22	aug 22	sept 22	oct 22	nov 22	dec 22	ian 23	feb 23	mar 23	apr 23	
<b>Project activity*</b>																																
A1 (UNITBV)																																
A2 (RU)																																
A3 (TUIASI)																																
A4 (BUES)																																
TPM1 (UNITBV - online)																																
TPM2 (RU)																																
TPM3 (UNITBV)																																
O1 (teaching modules)																																
O2 (conference papers)																																
O3 (learning platform)																																
O4 (policy recommendations)																																
M1 (TUIASI)																																
M2 (UNITBV)																																
C1 (RU)																																
C2 (BUES)																																


\*Project activity types:

- An - PROJECT MANAGEMENT AND IMPLEMENTATION ACTIVITIES
- On - INTELLECTUAL OUTPUTS/ACTIVITIES
- Mn - MULTIPLIER EVENTS
- Cn - LEARNING/TEACHING/TRAINING ACTIVITIES
- n - number of the activity

AA1\_19-COP-0038

# Contractual changes – changed dates for TPM2 + C1 and ME1

PROJECT TIMETABLE



\*Project activity types:

- An - PROJECT MANAGEMENT AND IMPLEMENTATION ACTIVITIES
- On - INTELLECTUAL OUTPUTS/ACTIVITIES
- Mn - MULTIPLIER EVENTS
- Cn - LEARNING/TEACHING/TRAINING ACTIVITIES
- n - number of the activity

Transnational  
Project Meeting,  
16 – 18 May 2022

19-COP-0038 AA2

# Project evaluation by Project Operator

- Online monitoring questionnaire
  - March, 2021
  - July, 2021
  - November, 2021
- Intermediate report – March, 2022
  - Project Coordinator (Promoter)
  - Project Partners
  - Project Operator – the National Agency
- Project audit – planned for 25 May, 2022

# Intermediate report evaluation result notification – strong points

- Due to the Covid-19 pandemic, PP implemented TPM1 in the online format and the project duration was prolonged with 6 months, to achieve the initially planned results and outcomes.
- The PP presented the status of the implemented activities and the activities in progress: TPM1 and O1-O4. It presented, as well, the contribution of each partner to each activity, jointly with the Internal documents elaborated by the project team.
- To better achieve the results of the project, an additional partners' training on the MOODLE platform (O3) and a public questionnaire (O1, O4) was conducted.
- The monitoring and evaluation actions in the project and the promotion activities undertaken during the reporting period were presented.
- The website of the project: [https://envedu.unitbv.ro/en\\_US/](https://envedu.unitbv.ro/en_US/) was elaborated, respecting the Programme Communication Guidelines.

# Intermediate report evaluation result notification – weak points

- for any change established within the partnership, the PP shall request, in writing and in advance, the approval by the PO, respecting the contractual provisions;
- all intellectual outputs, including the scientific articles/papers, should be posted in the "open access" format on the project website, thus offering the public a free access to them;
- all elements of the approved project shall be respected during implementation (eg.: joint participation of partners in the scientific papers elaboration, the connection between the specific international conferences and scientific papers, etc.);
- the Communication Plan shall be adapted to the approved changes of the project;
- the project website shall respect the use of all Programme visibility elements (position of the Donor States logo, presence of the slogan, no project logo) according to the Communication and Design Manual;
- the Programme visibility elements (position of the logo, slogan and disclaimer) shall be correctly used in all project online/offline materials, including those posted on the website.



Please visit the project website  
[http://envedu.unitbv.ro/en\\_US/](http://envedu.unitbv.ro/en_US/)



Transilvania  
University  
of Braşov

