

Project management

Env Edu OERs

Camelia DRAGHICI – UNITBV

Cezar –Petre SIMION – BUES

Project Management

- Planning
- Organization
- Coordination
- Control

Key areas in Env Edu OERS project management

- Time Management
- Cost Management
- Quality Management
- Risk Management
- Project Communication & Control

Time management – initial Gantt chart (Project proposal)

Cooperation projects in Higher Education Area

Financed by EEA Grants 2014-2021

F-SEE-011/02,2018

Name of the project: Environmental Education - OERs for Rural Citizens (EnvEdu-OERs)

PROJECT TIMETABLE

Project activity*	MONTHS	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24
		nov	dec	ian	feb	mar	apr	may	jun	jul	aug	sept	oct	nov	dec	ian	feb	mar	apr	may	jun	aug	sept	oct	
		20	20	21	21	21	21	21	21	21	21	21	21	21	21	22	22	22	22	22	22	22	22	22	22
A1 (UniTBv)																									
A2 (RU)																									
A3 (TUIASI)																									
A4 (BUES)																									
TPM1 (UniTBv)																									
TPM2 (RU)																									
TPM3 (BUES)																									
O1 (teaching modules)																									
O2 (conference papers)																									
O3 (learning platform)																									
O4 (policy recommendations)																									
M1 (TUIASI)																									
M2 (UniTBv)																									
C1 (RU)																									
C2 (BUES)																									

Time management – 2.5 years Gantt chart (approved 2021)

Cooperation projects in Higher Education Area

Financed by EEA Grants 2014-2021

F-SEE-011/02, 2018

Name of the project: **Environmental Education - OERs for Rural Citizens (EnvEdu-OERs)**

PROJECT TIMETABLE

	MONTHS	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24	M25	M26	M27	M28	M29	M30
		nov 20	dec 20	ian 21	feb 21	mar 21	apr 21	ma y 21	jun 21	jul 21	aug 21	sep t 21	oct 21	nov 21	dec 21	ian 22	feb 22	mar 22	apr 22	ma y 22	jun 22	jul 22	aug 22	sep t 22	oct 22	nov 22	dec 22	ian 23	feb 23	mar 23	apr 23
Project activity*																															
A1 (UNITBV)																															
A2 (RU)																															
A3 (TUIASI)																															
A4 (BUES)																															
TPM1 (UNITBV - online)																															
TPM2 (RU)																															
TPM3 (UNITBV)																															
O1 (teaching modules)																															
O2 (conference papers)																															
O3 (learning platform)																															
O4 (policy recommendations)																															
M1 (TUIASI)																															
M2 (UNITBV)																															
C1 (RU)																															
C2 (BUES)																															

Risk Management

- **Risk Identification** - intermediary reports, continuous process);
- **Risk analysis** - SWOT analysis, by BUES, presented at TPM 2, Reykjavik, May 2022
- **Risk response** – risk response measures included in intermediary reports and at the end of SWOT analysis.

Project Communication & Control

- Online monitoring questionnaire
 - March, 2021
 - July, 2021
 - November, 2021
 - September, 2022
 - February, 2023
- Intermediary report – March, 2022
 - Project Coordinator (Promoter)
 - Project Partners
 - Project Operator – the National Agency
- Project audit – May, 2022
- TPM 1, 2, 3

Project management challenges in April –October 2023

- Obtaining the approval for 2023 timetable proposal (34 months)
- Completing the activities until August 2023
- **Final Report** (September – October 2023)

Thank you!



Transilvania
University
of Braşov

